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The GDR Innenministerium (Ministry of the Interior) decided in
early Apri) 1955 that the 2,500-hp-diesel engines for the
Forelle boat type were to be built by the VEB Industriewerke
Ludwigsfelde. Two engines were required for each boat. This
engine was a 20-cylinder V-engine, similar to the Kloeckner-
Humboldt-Deutz KVD 25 engine. The building of the first
series without turbo-super-charger was to be ccmpleted by
August 1955; there was no hope, however, of reaching this
goal. At the same time, the design of the same engine with
turbo-super-charger was started; by this means its power wae
to be raised to 3,000 hp.

In the middle of 1955, it was revealed that it was impossible
to produce the crank-shafts, camshafts and planetary gears
required for this engine type in the GDR. When two camshafcs
built by the VEB Industriewerke Ludwigsfelde were examined
they showed cracks and were not usable. The
VEB Getriebebau Gotha which was to built the planetary gears
refused to accept the order én the grounds that these engine
parts could not be produced by the firm with the prescribed
precision. When it turned out that it was impossible for

the GDR to buy these shafts and gears from the West through
direct trade negotiations, it was decided to obtain them
from the VWest via the USSR.

3. It was planned to test the completed engines on the engine
test stands of the VEB Elbewerk Rosslau. According to what
was learned however, only 2 1,000 hp hydraul:ic
brakes were available so that the necessary braking effect
could only be obtained bv overstrainine thass twn brakes.
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